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Contract No. 04-0120L4

Inspector Name: Ghafghazi, Ben
Diary #: 245 Date: 05-Apr-2010 Monday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day 209

Inspection Type:
Title: Resident Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Rainy

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work

·Contractor’s controlling operation this week: To DP: Work Complete To CW: Finish Mole Substation.
·Received an email from Stefan Galvez stating the following : Ben, I just heard the maintenance road was
paved Sat.
I thought we were going to meet and discuss and approve the SWPPP BEFORE the paving started. This
type of action is not conducive to a positive working relationship between our functional units and,
furthermore it could place us in a difficult situation with the Water Board, which is the last thing we need
since they have not officially closed the OTD NOV. He came by to my office later that day and I told him I
take full responsibility for my decisions as the Resident Engineer.

·Met with MCM for our weekly status meeting. Gave them the update punch list .
·Received an email from Dave McCracken and a letter responding to my rejection letter to DRB
recommendation. Andy Alvarado recommended that we do not need to respond to this.
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